
Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   1 of 27

Nebraska Department of Roads Date: 10.27.2016

Contract Location:

 

Contractor:

REED CONSTRUCTION & SUPPLY, INC. (PAUL)

2970 N 10TH ST

 

 

Date Awarded: 12.29.2015

01.08.2016

03.21.2016

Date Let:

IN CHADRON

12.17.2015

Estimate Type: PROG

Phone:

(308)635-2213

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

GERING  NE  69341-1763

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.21.2016

Date Project Completion:

Counties

DAWES

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51271  001 NH-20-1(135) 020 59.07 60.02 GR CONC PAVE CULV WATER
MAIN ELEC
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Nebraska Department of Roads Date: 10.27.2016

$8,574,766.31

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,715,934.87 $6,302,196.18 $413,738.69
Stockpiled Materials $10,475.96 $14,177.16 $-3,701.20

Gross Earnings $6,726,410.83 $6,316,373.34 $410,037.49
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,726,410.83 $6,316,373.34 $410,037.49

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $7.30 $7.30 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $7.30 $.00

Payment

$7.30

$6,726,418.13 $6,316,380.64 $410,037.49

$.00 $.00 $.00

78%

% Time Comp

% Dollar Comp

67%

$8,394,367.18

10.24.2016 10.25.2016

10.26.2016

Carnahan, Brian

Halstead, Kerri

Schmunk, Rick

Project Manager District Engineer

Construction Engineer

10.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      146,295.12 1.000 146,295.12

1.000 146,295.12

0.934 136,639.64

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      12,548.45 1.000 12,548.45

1.000 12,548.45

1.000 12,548.45

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      19.33 7,338.000 141,843.54

7,338.000 141,843.54

5,836.500 112,819.55

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 68.000 2,040.00

68.000 2,040.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1016.00      342.12 12.000 4,105.44

12.000 4,105.44

0.000 0.00

0.000 0.00

0005

EACHRE-ESTABLISH PROPERTY CORNER
0005 

1101.00      8.01 33,628.000 269,360.28

33,628.000 269,360.28

33,628.000 269,360.28

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      6.05 18,500.000 111,925.00

18,500.000 111,925.00

15,116.329 91,453.79

1,165.260 7,049.82

0007

LF  SAWING PAVEMENT
0007 

1106.00      10.10 5,432.000 54,863.20

5,432.000 54,863.20

3,447.959 34,824.40

57.829 584.07

0008

SY  REMOVE DRIVEWAY
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      9.38 5,721.000 53,662.98

5,721.000 53,662.98

4,841.359 45,411.94

0.000 0.00

0009

SY  REMOVE WALK
0009 

1109.00      23.39 11.000 257.29

11.000 257.29

84.000 1,964.76

0.000 0.00

0010

LF  REMOVE CURB
0010 

1113.00      277.76 6.000 1,666.56

6.000 1,666.56

5.000 1,388.80

0.000 0.00

0011

EACHREMOVE STEP
0011 

1114.10      12.65 1,177.000 14,889.05

1,177.000 14,889.05

1,027.500 12,997.88

0.000 0.00

0012

LF  REMOVE RETAINING WALL
0012 

4093.80      26.49 3,454.000 91,496.46

3,454.000 91,496.46

1,104.030 29,245.75

0.000 0.00

0013

SF  WALL MATERIALS
0013 

4095.15      14.86 928.000 13,790.08

928.000 13,790.08

493.000 7,325.98

0.000 0.00

0014

LF  COMPACTED EARTH LEVELING PAD
0014 

6406.00      73.69 375.000 27,633.75

375.000 27,633.75

0.000 0.00

0.000 0.00

0015

LF  PEDESTRIAN HANDRAIL
0015 

7390.10      64.79 1.000 64.79

1.000 64.79

0.000 0.00

0.000 0.00

0016

EACHREMOVE SIGN, POST, AND FOOTING
0016 

8024.50      138.10 372.000 51,373.20

372.000 51,373.20

85.633 11,825.92

0.000 0.00

0017

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.46      47.89 0.000 0.00

3,000.000 143,670.00

3,661.640 175,355.94

0.000 0.00

4002

CY  REMOVAL OF UNSUITABLY WET SOIL
4002 

Contracted 997,815.19

Current 1,141,485.19

In place 943,163.08

This Estimate 7,633.89

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.76      17.11 150.000 2,566.50

150.000 2,566.50

0.000 0.00

0.000 0.00

0018

LF  PERMANENT PAVEMENT MARKING, PAINT
0018 

0030.30      82,792.80 1.000 82,792.80

1.000 82,792.80

1.000 82,792.80

0.000 0.00

0019

LS  MOBILIZATION
0019 

2010.00      116.84 200.000 23,368.00

200.000 23,368.00

0.000 0.00

0.000 0.00

0020

CY  CRUSHED ROCK SURFACE COURSE
0020 

3008.05      10.96 643.000 7,047.28

643.000 7,047.28

581.000 6,367.76

60.000 657.60

0021

EACHTIE BARS
0021 

3013.15      33.62 1,872.000 62,936.64

1,872.000 62,936.64

832.000 27,971.84

174.000 5,849.88

0022

LF  CONCRETE CLASS 47B-3500 BARRIER CURB
0022 

3016.21      61.66 5,157.000 317,980.62

5,157.000 317,980.62

2,701.501 166,574.55

378.970 23,367.29

0023

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      33.30 1,060.000 35,298.00

1,060.000 35,298.00

330.000 10,989.00

20.000 666.00

0024

SF  DETECTABLE WARNING PANEL
0024 

3017.19      75.97 2,998.000 227,758.06

2,998.000 227,758.06

1,514.503 115,056.80

0.000 0.00

0025

SY  CONCRETE CLASS 47B-3000 IMPRINTED
SURFACING

0025 

3020.23      66.97 1,768.000 118,402.96

1,768.000 118,402.96

951.982 63,754.23

172.494 11,551.92

0026

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0026 

3020.24      58.10 3,223.000 187,256.30

3,223.000 187,256.30

1,840.471 106,931.38

368.200 21,392.42

0027

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0027 

3075.12      68.41 392.000 26,816.72

392.000 26,816.72

250.068 17,107.15

60.314 4,126.08

0028

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0028 

3075.42      94.45 550.000 51,947.50

550.000 51,947.50

426.076 40,242.87

0.000 0.00

0029

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0029 

3075.46      74.93 32,799.000 2,457,629.07

32,799.000 2,457,629.07

28,521.132 2,137,088.42

2,439.951 182,825.53

0030

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0030 

4015.00      211.44 1.000 211.44

1.000 211.44

0.000 0.00

0.000 0.00

0031

EACHADJUST MANHOLE TO GRADE
0031 

4103.06      1,313.47 1.540 2,022.74

1.540 2,022.74

0.000 0.00

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR STEP
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4165.00      71.68 22.660 1,624.27

22.660 1,624.27

0.000 0.00

0.000 0.00

0033

LF  HANDRAIL FOR STEP
0033 

4764.35      25.63 10,604.000 271,780.52

10,604.000 271,780.52

4,994.470 128,008.26

0.000 0.00

0034

LF  4" PERFORATED PIPE UNDERDRAIN
0034 

4900.24      198.12 15.000 2,971.80

15.000 2,971.80

16.000 3,169.92

0.000 0.00

0035

EACHAREA INLET SEDIMENT FILTER
0035 

4900.27      9.52 520.000 4,950.40

520.000 4,950.40

0.000 0.00

0.000 0.00

0036

LF  CURB INLET SEDIMENT FILTER
0036 

7515.24      51.32 350.000 17,962.00

350.000 17,962.00

0.000 0.00

0.000 0.00

0037

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0037 

7515.36      6.27 550.000 3,448.50

550.000 3,448.50

0.000 0.00

0.000 0.00

0038

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0038 

7516.13      22.81 50.000 1,140.50

50.000 1,140.50

0.000 0.00

0.000 0.00

0039

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0039 

7516.35      6.27 10,600.000 66,462.00

10,600.000 66,462.00

0.000 0.00

0.000 0.00

0040

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0040 

7520.00      541.69 26.000 14,083.94

26.000 14,083.94

0.000 0.00

0.000 0.00

0041

EACHARROW, PREFORMED PAVEMENT MARKING
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8029.25      6.52 33,349.000 217,435.48

33,349.000 217,435.48

31,260.313 203,817.24

0.000 0.00

0042

SY  FOUNDATION COURSE
0042 

9034.00      2.67 4,991.000 13,325.97

4,991.000 13,325.97

2,750.425 7,343.63

497.524 1,328.39

0043

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0043 

9111.00      44.12 138.000 6,088.56

138.000 6,088.56

0.000 0.00

0.000 0.00

0044

MGALWATER
0044 

9170.00      301.91 98.740 29,810.59

98.740 29,810.59

49.370 14,905.29

0.000 0.00

0045

STA EARTH SHOULDER CONSTRUCTION
0045 

9173.20      2.56 33,741.000 86,376.96

33,741.000 86,376.96

31,260.313 80,026.41

0.000 0.00

0046

SY  SUBGRADE PREPARATION
0046 

L001.02      2,280.86 0.140 319.32

0.140 319.32

0.000 0.00

0.000 0.00

0047

ACRESEEDING, TYPE B
0047 

L010.00      11.40 3,683.000 41,986.20

3,683.000 41,986.20

0.000 0.00

0.000 0.00

0048

SY  SODDING
0048 

L032.80      5,702.05 0.210 1,197.43

0.210 1,197.43

0.000 0.00

0.000 0.00

0049

TON HYDROMULCH
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W600.03      256.59 3.000 769.77

3.000 769.77

1.000 256.59

0.000 0.00

0050

EACHADJUST VALVE BOX TO GRADE
0050 

Contracted 4,385,768.85

Current 4,385,768.85

In place 3,212,404.14

This Estimate 251,765.11

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      51,464.76 1.000 51,464.76

1.000 51,464.76

1.000 51,464.76

0.000 0.00

0051

LS  MOBILIZATION
0051 

1090.01      3,468.55 1.000 3,468.55

1.000 3,468.55

0.000 0.00

0.000 0.00

0052

EACHABANDON MANHOLE
0052 

1117.00      538.35 13.000 6,998.55

13.000 6,998.55

12.000 6,460.20

0.000 0.00

0053

EACHREMOVE MANHOLE
0053 

1119.00      390.21 28.000 10,925.88

28.000 10,925.88

28.000 10,925.88

0.000 0.00

0054

EACHREMOVE INLET
0054 

4002.00      4.09 6,875.000 28,118.75

6,875.000 28,118.75

5,875.000 24,028.75

875.000 3,578.75

0055

LB  CAST IRON COVER AND FRAME
0055 

4003.00      2.20 13,340.000 29,348.00

13,340.000 29,348.00

12,760.000 28,072.00

0.000 0.00

0056

LB  CAST IRON COVER, FRAME, AND FLANGE
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.00      2.65 265.000 702.25

265.000 702.25

265.000 702.25

265.000 702.25

0057

LB  CAST IRON GRATE
0057 

4004.50      2.51 14,040.000 35,240.40

14,040.000 35,240.40

11,040.000 27,710.40

1,500.000 3,765.00

0058

LB  CAST IRON GRATE AND FRAME
0058 

4004.80      2.14 9,655.000 20,661.70

9,655.000 20,661.70

8,412.000 18,001.68

1,157.000 2,475.98

0059

LB  STRUCTURAL STEEL FOR FACE ARMOR
0059 

4016.00      3,582.52 1.000 3,582.52

1.000 3,582.52

1.000 3,582.52

0.000 0.00

0060

EACHMANHOLE

A1, AT STATION 2038+99, 28.5' RT

0060 

4016.01      3,582.52 1.000 3,582.52

1.000 3,582.52

1.000 3,582.52

0.000 0.00

0061

EACHMANHOLE

B1, AT STATION 2042+73, 28.5' RT

0061 

4016.02      3,582.52 1.000 3,582.52

1.000 3,582.52

1.000 3,582.52

0.000 0.00

0062

EACHMANHOLE

C1, AT STATION 2046+99, 28.5' RT

0062 

4016.03      3,805.09 1.000 3,805.09

1.000 3,805.09

1.000 3,805.09

0.000 0.00

0063

EACHMANHOLE

C2, AT STATION 2050+99, 29' RT

0063 

4016.04      6,426.62 1.000 6,426.62

1.000 6,426.62

1.000 6,426.62

0.000 0.00

0064

EACHMANHOLE

D2, AT STATION 2054+79.11, 29' RT

0064 

4016.05      3,582.51 1.000 3,582.51

1.000 3,582.51

1.000 3,582.51

0.000 0.00

0065

EACHMANHOLE

D3, AT STATION 2048+98.13

0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.06      3,450.01 1.000 3,450.01

1.000 3,450.01

1.000 3,450.01

0.000 0.00

0066

EACHMANHOLE

D4, AT STATION 250+28.38, 0.5' LT

0066 

4016.07      6,826.73 1.000 6,826.73

1.000 6,826.73

1.000 6,826.73

0.000 0.00

0067

EACHMANHOLE

E1, AT STATION 2058+79.25, 27.5' RT

0067 

4016.08      3,582.52 1.000 3,582.52

1.000 3,582.52

1.000 3,582.52

0.000 0.00

0068

EACHMANHOLE

E2, AT STATION 299+47.50

0068 

4016.09      9,531.86 1.000 9,531.86

1.000 9,531.86

0.000 0.00

0.000 0.00

0069

EACHMANHOLE

E3, AT STATION 2062+39.25, 25.5' RT

0069 

4016.10      3,582.51 1.000 3,582.51

1.000 3,582.51

1.000 3,582.51

0.000 0.00

0070

EACHMANHOLE

E4, AT STATION 349+18

0070 

4016.11      13,420.21 1.000 13,420.21

1.000 13,420.21

1.000 13,420.21

0.000 0.00

0071

EACHMANHOLE

E5, AT STATION 2062+60.25, 25.5' RT

0071 

4016.12      13,420.20 1.000 13,420.20

1.000 13,420.20

1.000 13,420.20

0.000 0.00

0072

EACHMANHOLE

E6, AT STATION 2062+60.25, 28.5' LT

0072 

4016.13      12,927.49 1.000 12,927.49

1.000 12,927.49

1.000 12,927.49

0.000 0.00

0073

EACHMANHOLE

F1, AT STATION 2065+84, 25.5' RT

0073 

4016.14      3,582.51 1.000 3,582.51

1.000 3,582.51

1.000 3,582.51

0.000 0.00

0074

EACHMANHOLE

F2, AT STATION 399+44, 25' RT

0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.15      12,927.50 1.000 12,927.50

1.000 12,927.50

1.000 12,927.50

0.000 0.00

0075

EACHMANHOLE

F3, AT STATON 2069+43, 25.5' RT

0075 

4016.16      3,582.50 1.000 3,582.50

1.000 3,582.50

1.000 3,582.50

0.000 0.00

0076

EACHMANHOLE

F4, AT STATION 449+44, 23.5' RT

0076 

4016.17      6,824.19 1.000 6,824.19

1.000 6,824.19

1.000 6,824.19

0.000 0.00

0077

EACHMANHOLE

G1, AT STATION 2073+19.68, 30' RT

0077 

4016.18      3,582.52 1.000 3,582.52

1.000 3,582.52

1.000 3,582.52

0.000 0.00

0078

EACHMANHOLE

G2, AT STATION 499+41.5

0078 

4016.19      3,582.52 1.000 3,582.52

1.000 3,582.52

1.000 3,582.52

0.000 0.00

0079

EACHMANHOLE

G3, AT STATION 500+28.38, 1' RT

0079 

4016.20      6,691.65 1.000 6,691.65

1.000 6,691.65

1.000 6,691.65

0.000 0.00

0080

EACHMANHOLE

H1, AT STATION 2077+19.50, 29.5' RT

0080 

4016.21      3,895.15 1.000 3,895.15

1.000 3,895.15

1.000 3,895.15

0.000 0.00

0081

EACHMANHOLE

H2, AT STATION 2080+59, 29' RT

0081 

4016.22      3,895.14 1.000 3,895.14

1.000 3,895.14

1.000 3,895.14

0.000 0.00

0082

EACHMANHOLE

J1, AT STATION 2084+39.5, 28.5' RT

0082 

4018.00      2,104.53 1.000 2,104.53

1.000 2,104.53

1.000 2,104.53

0.000 0.00

0083

EACHTAPPING EXISTING STRUCTURE
0083 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   7 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      24.37 5,233.000 127,528.21

5,309.000 129,380.33

5,233.000 127,528.21

0.000 0.00

0084

LF  REMOVE SEWER PIPE
0084 

4105.59      1,989.52 245.720 488,864.85

245.720 488,864.85

210.560 418,913.34

24.840 49,419.68

0085

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0085 

4107.07      1,936.26 1.540 2,981.84

1.540 2,981.84

1.540 2,981.84

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0086 

4130.06      1,582.95 0.200 316.59

0.200 316.59

0.000 0.00

0.000 0.00

0087

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0087 

4155.50      0.80 16,087.000 12,869.60

16,087.000 12,869.60

14,065.000 11,252.00

1,809.000 1,447.20

0088

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0088 

4157.00      0.80 77.000 61.60

77.000 61.60

77.000 61.60

0.000 0.00

0089

LB  REINFORCING STEEL FOR COLLARS
0089 

P700.15      73.97 1,716.000 126,932.52

1,716.000 126,932.52

1,440.000 106,516.80

487.000 36,023.39

0090

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0090 

P700.18      54.12 1,743.000 94,331.16

1,743.000 94,331.16

1,680.000 90,921.60

0.000 0.00

0091

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0091 

P700.24      66.49 723.000 48,072.27

723.000 48,072.27

723.000 48,072.28

0.000 0.00

0092

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0092 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   7 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.30      80.68 572.000 46,148.96

572.000 46,148.96

572.600 46,197.37

0.000 0.00

0093

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0093 

P700.36      103.32 648.000 66,951.36

648.000 66,951.36

648.000 66,951.36

0.000 0.00

0094

LF  36" STORM SEWER PIPE, TYPE 1,7 OR 8
0094 

P700.42      130.18 453.000 58,971.54

453.000 58,971.54

453.000 58,971.54

0.000 0.00

0095

LF  42" STORM SEWER PIPE, TYPE 1,7 OR 8
0095 

P700.48      151.06 1,203.000 181,725.18

1,203.000 181,725.18

1,182.000 178,552.92

0.000 0.00

0096

LF  48" STORM SEWER PIPE, TYPE 1,7 OR 8
0096 

P704.60      285.48 108.000 30,831.84

108.000 30,831.84

108.000 30,831.84

0.000 0.00

0097

LF  60" STORM SEWER PIPE, TYPE 1 OR 7
0097 

P710.06      36.87 0.000 0.00

98.000 3,613.26

38.000 1,401.06

0.000 0.00

4003

LF  6" STORM SEWER PIPE, TYPE 7 OR 8
4003 

Contracted 1,615,487.88

Current 1,620,953.26

In place 1,488,959.34

This Estimate 97,412.25

GROUP 4 CULVERTS

GROUP 4A WATER MAIN CONSTRUCTION

0030.40      30,897.59 1.000 30,897.59

1.000 30,897.59

1.000 30,897.59

0.000 0.00

0098

LS  MOBILIZATION
0098 0108 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   8 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W176.70      689.05 19.000 13,091.95

19.000 13,091.95

18.000 12,402.90

0.000 0.00

0099

EACHWATER SERVICE CONNECTION
0109 

W202.34      57.18 358.000 20,470.44

358.000 20,470.44

198.850 11,370.25

0.000 0.00

0100

LF  4" PVC WATER MAIN
0110 

W202.36      48.95 405.000 19,824.75

405.000 19,824.75

167.600 8,204.03

0.000 0.00

0101

LF  6" PVC WATER MAIN
0099 0111 

W202.38      60.56 188.000 11,385.28

188.000 11,385.28

147.200 8,914.43

0.000 0.00

0102

LF  8" PVC WATER MAIN
0112 

W205.55      14.65 470.000 6,885.50

470.000 6,885.50

418.760 6,134.84

0.000 0.00

0103

LF  8" RESTRAIN JOINT WATER MAIN PIPE
0113 

W205.63      9.53 1,200.000 11,436.00

1,200.000 11,436.00

1,176.860 11,215.47

0.000 0.00

0104

LF  6" RESTRAIN JOINT WATER MAIN PIPE
0114 

W205.89      10.37 93.000 964.41

93.000 964.41

0.000 0.00

0.000 0.00

0105

LF  POLYETHYLENE TUBE ENCASEMENT
(DOUBLE)

0115 

W219.64      970.23 1.000 970.23

1.000 970.23

0.000 0.00

0.000 0.00

0106

EACH4" GATE VALVE AND BOX
0116 

W219.66      1,111.63 27.000 30,014.01

27.000 30,014.01

28.000 31,125.64

0.000 0.00

0107

EACH6" GATE VALVE AND BOX
0100 0117 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   8 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W219.68      1,505.87 4.000 6,023.48

4.000 6,023.48

3.000 4,517.61

0.000 0.00

0108

EACH8" GATE VALVE AND BOX
0118 

W222.06      2,745.44 17.000 46,672.48

17.000 46,672.48

17.000 46,672.48

0.000 0.00

0109

EACH6" FIRE HYDRANT
0101 0119 

W226.20      190.62 23.000 4,384.26

23.000 4,384.26

17.000 3,240.54

0.000 0.00

0110

EACH4" DRESSER COUPLING
0120 

W226.22      250.99 6.000 1,505.94

6.000 1,505.94

1.000 250.99

0.000 0.00

0111

EACH6" DRESSER COUPLING
0102 0121 

W226.24      316.64 9.000 2,849.76

9.000 2,849.76

8.000 2,533.12

0.000 0.00

0112

EACH8" DRESSER COUPLING
0103 0122 

W356.13      683.77 14.000 9,572.78

14.000 9,572.78

14.000 9,572.78

0.000 0.00

0113

EACH6" X 6" X 6" TEE
0104 0123 

W356.17      824.85 3.000 2,474.55

3.000 2,474.55

4.000 3,299.40

0.000 0.00

0114

EACH8" X 8" X 6" TEE
0105 0124 

W356.24      756.37 1.000 756.37

1.000 756.37

0.000 0.00

0.000 0.00

0115

EACH8" X 8" X 4" TEE
0125 

W356.43      603.02 1.000 603.02

1.000 603.02

0.000 0.00

0.000 0.00

0116

EACH6" X 6" X 4" TEE
0126 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   9 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.14      460.50 52.000 23,946.00

52.000 23,946.00

36.000 16,578.00

0.000 0.00

0117

EACH4" - 45 DEGREE BEND
0127 

W357.16      578.42 7.000 4,048.94

7.000 4,048.94

18.000 10,411.56

0.000 0.00

0118

EACH6"- 45 DEGREE BEND
0106 0128 

W357.39      627.32 18.000 11,291.76

18.000 11,291.76

20.000 12,546.40

0.000 0.00

0119

EACH8" - 45 DEGREE BEND
0129 

W357.52      653.93 2.000 1,307.86

2.000 1,307.86

0.000 0.00

0.000 0.00

0120

EACH6" - 22 1/2 DEGREE BEND
0107 

W358.16      282.14 16.000 4,514.24

16.000 4,514.24

18.000 5,078.52

0.000 0.00

0121

EACH6" X 4" REDUCER
0130 

W358.18      343.71 2.000 687.42

2.000 687.42

2.000 687.42

0.000 0.00

0122

EACH8" X 6" REDUCER
0131 

W358.19      324.36 1.000 324.36

1.000 324.36

0.000 0.00

0.000 0.00

0123

EACH8" X 4" REDUCER
0132 

W750.10      202.02 12.000 2,424.24

12.000 2,424.24

9.000 1,818.18

1.000 202.02

0124

EACHREMOVE FIRE HYDRANT
0133 

W800.05      141.67 17.000 2,408.39

17.000 2,408.39

13.000 1,841.71

2.000 283.34

0125

EACHREMOVE GATE VALVE AND BOX
0134 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   9 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.21      17.00 1,878.000 31,926.00

1,878.000 31,926.00

1,736.300 29,517.10

180.000 3,060.00

0126

LF  REMOVE WATER MAIN PIPE
0135 

W800.96      47.84 1,200.000 57,408.00

1,200.000 57,408.00

1,200.000 57,408.00

0.000 0.00

0127

LF  BORING 6" WATER MAIN
0136 

W800.98      62.87 470.000 29,548.90

470.000 29,548.90

470.000 29,548.90

0.000 0.00

0128

LF  BORING 8" WATER MAIN
0137 

Contracted 390,618.91

Current 390,618.91

In place 355,787.86

This Estimate 3,545.36

GROUP 4A WATER MAIN CONSTRUCTION

GROUP 8B ELECTRICAL

0030.81      12,339.17 1.000 12,339.17

1.000 12,339.17

1.000 12,339.17

0.000 0.00

0129

LS  MOBILIZATION
0138 

7309.00      492.65 10.000 4,926.50

10.000 4,926.50

5.000 2,463.25

0.000 0.00

0130

EACHREMOVE POLE FOUNDATION
0139 

7311.00      816.53 8.000 6,532.24

8.000 6,532.24

15.680 12,803.20

7.840 6,401.60

0131

CY  CONCRETE FOR FOUNDATION
0140 

A001.01      1,146.11 2.000 2,292.22

2.000 2,292.22

1.000 1,146.11

0.000 0.00

0132

EACHPULL BOX, TYPE PB-1
0141 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   10 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.02      1,032.07 2.000 2,064.14

2.000 2,064.14

1.000 1,032.07

0.000 0.00

0133

EACHPULL BOX, TYPE PB-1A
0142 

A001.12      878.11 2.000 1,756.22

2.000 1,756.22

2.000 1,756.22

0.000 0.00

0134

EACHPULL BOX, TYPE PB-5
0143 

A003.10      1,184.88 8.000 9,479.04

8.000 9,479.04

0.000 0.00

0.000 0.00

0135

EACHTRAFFIC SIGNAL, TYPE TS-1
0144 

A003.20      1,191.72 2.000 2,383.44

2.000 2,383.44

0.000 0.00

0.000 0.00

0136

EACHTRAFFIC SIGNAL, TYPE TS-1A
0145 

A007.00      356.95 16.000 5,711.20

16.000 5,711.20

12.000 4,283.40

0.000 0.00

0137

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0146 

A008.78      2,881.80 37.000 106,626.60

37.000 106,626.60

21.000 60,517.80

0.000 0.00

0138

EACHSTREET LIGHTING UNIT, TYPE SL-A-40-6-0.25F
0147 

A011.40      7,474.21 2.000 14,948.42

2.000 14,948.42

0.000 0.00

0.000 0.00

0139

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-35-12

0148 

A011.65      10,979.80 1.000 10,979.80

1.000 10,979.80

0.000 0.00

0.000 0.00

0140

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-40-12

0149 

A012.05      12,560.40 1.000 12,560.40

1.000 12,560.40

0.000 0.00

0.000 0.00

0141

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0150 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   10 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A018.81      3,863.69 4.000 15,454.76

4.000 15,454.76

4.000 15,454.76

0.000 0.00

0142

EACHFOUNDATION DESIGN
0151 

A018.83      3.16 500.000 1,580.00

500.000 1,580.00

250.000 790.00

0.000 0.00

0143

LB  REINFORCING STEEL
0152 

A020.30      2,978.74 4.000 11,914.96

4.000 11,914.96

2.000 5,957.48

0.000 0.00

0144

EACHLIGHTING CONTROL CENTER, TYPE R
0153 

A070.10      4.58 6,198.000 28,386.84

6,198.000 28,386.84

4,884.000 22,368.72

1,569.000 7,186.02

0145

LF  1 1/2-INCH CONDUIT IN TRENCH
0154 

A070.13      4.68 239.000 1,118.52

239.000 1,118.52

66.000 308.88

0.000 0.00

0146

LF  2-INCH CONDUIT IN TRENCH
0155 

A072.10      4.57 3,185.000 14,555.45

3,185.000 14,555.45

2,400.000 10,968.00

873.000 3,989.61

0147

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0156 

A072.14      5.05 155.000 782.75

155.000 782.75

155.000 782.75

0.000 0.00

0148

LF  2-INCH CONDUIT UNDER ROADWAY
0157 

A072.18      6.44 96.000 618.24

96.000 618.24

30.000 193.20

0.000 0.00

0149

LF  3-INCH CONDUIT UNDER ROADWAY
0158 

A074.12      26.61 33.000 878.13

33.000 878.13

0.000 0.00

0.000 0.00

0150

LF  1 1/2-INCH CONDUIT, JACKED
0159 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   11 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.14      32.55 11.000 358.05

11.000 358.05

0.000 0.00

0.000 0.00

0151

LF  2-INCH CONDUIT, JACKED
0160 

A074.90      25.09 6.000 150.54

6.000 150.54

0.000 0.00

0.000 0.00

0152

LF  CAT5E ETHERNET CABLE
0161 

A077.12      1.37 217.000 297.29

217.000 297.29

0.000 0.00

0.000 0.00

0153

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0162 

A077.22      3.06 386.000 1,181.16

386.000 1,181.16

0.000 0.00

0.000 0.00

0154

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0163 

A079.01      1.28 766.000 980.48

766.000 980.48

0.000 0.00

0.000 0.00

0155

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0164 

A079.50      0.81 667.000 540.27

667.000 540.27

0.000 0.00

0.000 0.00

0156

LF  GROUNDING CONDUCTOR
0165 

A079.55      3.12 460.000 1,435.20

460.000 1,435.20

0.000 0.00

0.000 0.00

0157

LF  SERVICE CABLE
0166 

A080.22      1.14 9,196.000 10,483.44

9,196.000 10,483.44

4,622.000 5,269.08

0.000 0.00

0158

LF  STREET LIGHTING CABLE, NO. 6 BARE
0167 

A080.24      1.39 27,588.000 38,347.32

27,588.000 38,347.32

13,866.000 19,273.74

0.000 0.00

0159

LF  STREET LIGHTING CABLE, NO. 6 USE
0168 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          
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Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A500.21      2,239.74 1.000 2,239.74

1.000 2,239.74

0.000 0.00

0.000 0.00

0160

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0169 

A501.76      1,688.94 1.000 1,688.94

1.000 1,688.94

0.000 0.00

0.000 0.00

0161

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-FLASHER

0170 

A502.00      501.78 8.000 4,014.24

8.000 4,014.24

0.000 0.00

0.000 0.00

0162

EACHINSTALL PEDESTRIAN SIGNAL, TYPE PS-1
0171 

A579.50      752.66 1.000 752.66

1.000 752.66

0.000 0.00

0.000 0.00

0163

EACHINSTALL UNINTERRUPTIBLE POWER SUPPLY
0172 

A600.00      342.13 1.000 342.13

1.000 342.13

1.000 342.13

0.000 0.00

0164

EACHREMOVE LIGHTING UNIT
0173 

A610.00      6,671.35 1.000 6,671.35

1.000 6,671.35

0.000 0.00

0.000 0.00

0165

EACHREMOVE TRAFFIC SIGNAL

AT HIGHWAY US-20 & MAIN ST.

0174 

A610.01      912.33 1.000 912.33

1.000 912.33

1.000 912.33

0.000 0.00

0166

EACHREMOVE TRAFFIC SIGNAL

AT HIGHWAY US-20 & CHAPIN ST.

0175 

0003.79      27,247.50 0.000 0.00

1.000 27,247.50

1.000 27,247.50

0.000 0.00

4001

EACHTEMPORARY TRAFFIC SIGNAL
4001 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.02      4,016.25 0.000 0.00

1.000 4,016.25

0.500 2,008.13

0.000 0.00

4004

LS  ADDITIONAL WORK
4004 

Contracted 338,284.18

Current 369,547.93

In place 208,217.92

This Estimate 17,577.23

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 22,830.000 11,415.00

22,830.000 11,415.00

94,211.000 47,105.50

10,318.000 5,159.00

0167

BDAYBARRICADE, TYPE II
0176 

0001.10      3.14 9,380.000 29,453.20

9,380.000 29,453.20

10,265.000 32,232.10

826.000 2,593.64

0168

BDAYBARRICADE, TYPE III
0177 

0001.75      2.85 200.000 570.00

200.000 570.00

0.000 0.00

0.000 0.00

0169

EACHTEMPORARY SIGN DAY
0178 

0001.90      1.14 9,607.000 10,951.98

9,607.000 10,951.98

22,664.000 25,836.96

1,624.000 1,851.36

0170

EACHSIGN DAY
0179 

0001.99      2.85 6,708.000 19,117.80

6,708.000 19,117.80

4,633.000 13,204.05

1,148.000 3,271.80

0171

EACHCONTRACTOR FURNISHED SIGN DAY
0180 

0002.28      0.51 40,600.000 20,706.00

40,600.000 20,706.00

1,127.000 574.77

0.000 0.00

0172

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0181 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   12 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.51 6,300.000 3,213.00

6,300.000 3,213.00

6,713.000 3,423.63

0.000 0.00

0173

LF  PAVEMENT MARKING REMOVAL
0182 

0002.44      0.46 40,600.000 18,676.00

40,600.000 18,676.00

22,342.000 10,277.32

0.000 0.00

0174

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0183 

0002.47      0.17 40,600.000 6,902.00

40,600.000 6,902.00

20,931.000 3,558.27

0.000 0.00

0175

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0184 

0002.76      0.91 11,300.000 10,283.00

11,300.000 10,283.00

0.000 0.00

0.000 0.00

0176

LF  PERMANENT PAVEMENT MARKING, PAINT
0185 

0002.85      18.25 300.000 5,475.00

300.000 5,475.00

260.000 4,745.00

0.000 0.00

0177

EACHTUBULAR POST
0186 

0003.10      1,336.59 200.000 267,318.00

200.000 267,318.00

149.500 199,820.22

15.000 20,048.85

0178

DAY FLAGGING
0187 

0005.10      119.74 313.000 37,478.62

313.000 37,478.62

211.000 25,265.14

14.000 1,676.36

0179

DAY TRAFFIC CONTROL MANAGEMENT
0188 

0010.04      9,139.23 1.000 9,139.23

1.000 9,139.23

1.000 9,139.23

0.000 0.00

0180

EACHFIELD OFFICE
0189 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0181

HOURTRAINING
0190 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   13 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      62,073.62 1.000 62,073.62

1.000 62,073.62

1.000 62,073.62

0.000 0.00

0182

LS  MOBILIZATION
0191 

1017.00      114,040.35 1.000 114,040.35

1.000 114,040.35

0.500 57,020.18

0.000 0.00

0183

LS  CONSTRUCTION STAKING AND SURVEYING
0192 

9110.01      175.42 20.000 3,508.40

20.000 3,508.40

0.000 0.00

0.000 0.00

0184

HOURRENTAL OF LOADER, FULLY OPERATED
0193 

9110.03      124.81 20.000 2,496.20

20.000 2,496.20

9.000 1,123.29

0.000 0.00

0185

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0194 

9110.07      105.29 20.000 2,105.80

20.000 2,105.80

8.000 842.32

0.000 0.00

0186

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0195 

9110.27      202.86 20.000 4,057.20

20.000 4,057.20

0.000 0.00

0.000 0.00

0187

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0196 

L022.75      4.56 1,500.000 6,840.00

1,500.000 6,840.00

0.000 0.00

0.000 0.00

0188

LF  TEMPORARY SILT CHECK
0197 

L022.90      4.56 1,500.000 6,840.00

1,500.000 6,840.00

1,693.100 7,720.54

264.000 1,203.84

0189

LF  TEMPORARY SILT FENCE
0198 

L860.24      570.20 7.000 3,991.40

7.000 3,991.40

1.000 570.20

0.000 0.00

0190

EACHSTORM EVENT RESTORATION - INCENTIVE
0199 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   13 of 27

Nebraska Department of Roads Date: 10.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,740.37 1.000 5,740.37

1.000 5,740.37

0.500 2,870.19

0.000 0.00

0191

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0200 

Contracted 666,392.17

Current 666,392.17

In place 507,402.53

This Estimate 35,804.85

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 8,394,367.18

Current 8,574,766.31

In place 6,715,934.87

This Estimate 413,738.69



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   14 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51271  001   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

k90594    25,000.00 142,470.00S.P. Initial Payment0002

k90594    -1,180.113 -6,725.23S.P. Adjustment0003

k90594    -917.069 -5,226.19S.P. Adjustment0004

k90594    -2,679.722 -15,271.20S.P. Adjustment0005

k90594    -416.987 -2,376.33S.P. Adjustment0006

k90594    -152.599 -869.63S.P. Adjustment0007

k90594    -110.099 -627.43S.P. Adjustment0008

k90594    -2,780.777 -15,847.09S.P. Adjustment0009

k90594    -3,136.262 -17,872.93S.P. Adjustment0010

k90594    -1,337.863 -7,624.21S.P. Adjustment0011

k90594    -3,464.835 -19,745.40S.P. Adjustment0012

k90594    -4,591.923 -26,168.45S.P. Adjustment0013

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   14 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51271  001   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

k90594    -4,231.751 -24,115.91S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 3075.46: 0.00

Item Cd Item Desc

P700.15      15" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0090

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

617540    1,716.00 13,041.60S.P. Initial Payment0002

617540    -144.00 -1,094.40S.P. Adjustment0003

617540    -56.40 -428.64S.P. Adjustment0004

617540    -180.60 -1,372.56S.P. Adjustment0005

617540    -9.00 -68.40S.P. Adjustment0006

617540    -54.00 -410.40S.P. Adjustment0008

617540    -116.00 -881.60S.P. Adjustment0010



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   15 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.15      15" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0090

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

617540    -103.00 -782.80S.P. Adjustment0011

617540    -203.00 -1,542.80S.P. Adjustment0012

617540    -70.00 -532.00S.P. Adjustment0013

617540    -17.00 -129.20S.P. Adjustment0014

617540    -487.00 -3,701.20S.P. Adjustment0015

$2,097.60Total for stockpile nbr 1: 276.00

$2,097.60Total for proposal line nbr 0090: 276.00

$2,097.60Total for item code P700.15: 276.00

Item Cd Item Desc

P700.18      18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0091

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   1,193.00 11,590.00S.P. Initial Payment0002

0617540   -690.00 -6,703.35S.P. Adjustment0002

0617540   -109.00 -1,058.94S.P. Adjustment0003

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   15 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.18      18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0091

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   -335.50 -3,259.38S.P. Adjustment0004

0617540   -58.50 -568.33S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0091: 0.00

$0.00Total for item code P700.18: 0.00

Item Cd Item Desc

P700.24      24" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0092

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   723.00 11,278.80S.P. Initial Payment0002

0617540   -55.00 -858.00S.P. Adjustment0003

0617540   -180.50 -2,815.80S.P. Adjustment0005

0617540   -70.00 -1,092.00S.P. Adjustment0006

0617540   -352.00 -5,491.20S.P. Adjustment0010



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   16 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.24      24" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0092

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   -65.50 -1,021.80S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0092: 0.00

$0.00Total for item code P700.24: 0.00

Item Cd Item Desc

P700.30      30" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   572.00 12,498.20S.P. Initial Payment0002

0617540   -139.60 -3,050.26S.P. Adjustment0005

0617540   -30.00 -655.50S.P. Adjustment0009

0617540   -357.00 -7,800.45S.P. Adjustment0010

0617540   -45.40 -991.99S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0093: 0.00

$0.00Total for item code P700.30: 0.00

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   16 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.36      36" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   648.00 18,273.60S.P. Initial Payment0002

0617540   -283.50 -7,994.70S.P. Adjustment0005

0617540   -153.00 -4,314.60S.P. Adjustment0006

0617540   -177.00 -4,991.40S.P. Adjustment0009

0617540   -34.50 -972.90S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0094: 0.00

$0.00Total for item code P700.36: 0.00

Item Cd Item Desc

P700.42      42" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0618465   400.00 13,928.00S.P. Initial Payment0002

0618465   -60.00 -2,089.20S.P. Adjustment0005



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   17 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.42      42" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0618465   -340.00 -11,838.80S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0095: 0.00

$0.00Total for item code P700.42: 0.00

Item Cd Item Desc

P700.48      48" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

00444559  1,200.00 55,380.00S.P. Initial Payment0002

00444559  -310.00 -14,306.50S.P. Adjustment0004

00444559  -50.00 -2,307.50S.P. Adjustment0006

00444559  -311.00 -14,352.65S.P. Adjustment0008

00444559  -496.00 -22,890.40S.P. Adjustment0009

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   17 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.48      48" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271  001   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

00444559  -15.00 -692.25S.P. Adjustment0011

$830.70Total for stockpile nbr 1: 18.00

$830.70Total for proposal line nbr 0096: 18.00

$830.70Total for item code P700.48: 18.00

Item Cd Item Desc

P704.60      60" STORM SEWER PIPE, TYPE 1 OR 7

Project 51271  001   

Prpsl Line Nbr 0097

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617540   54.00 8,501.76S.P. Initial Payment0002

0617540   -54.00 -8,501.76S.P. Adjustment0002

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0097: 0.00

$0.00Total for item code P704.60: 0.00



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   18 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W176.70      WATER SERVICE CONNECTION

Project 51271  001   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   19.00 5,927.24S.P. Initial Payment0002

0617089   -1.00 -311.96S.P. Adjustment0004

0617089   -7.00 -2,183.72S.P. Adjustment0005

0617089   -3.00 -935.88S.P. Adjustment0006

0617089   -2.00 -623.92S.P. Adjustment0007

0617089   -4.00 -1,247.84S.P. Adjustment0008

0617089   -1.00 -311.96S.P. Adjustment0010

$311.96Total for stockpile nbr 1: 1.00

$311.96Total for proposal line nbr 0099: 1.00

$311.96Total for item code W176.70: 1.00

Item Cd Item Desc

W202.34      4" PVC WATER MAIN

Project 51271  001   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   321.00 545.70S.P. Initial Payment0002

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   18 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W202.34      4" PVC WATER MAIN

Project 51271  001   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -35.50 -60.35S.P. Adjustment0002

0617089   -40.10 -68.17S.P. Adjustment0004

0617089   -42.50 -72.25S.P. Adjustment0005

0617089   -21.50 -36.55S.P. Adjustment0007

0617089   -9.40 -15.98S.P. Adjustment0008

0617089   -17.75 -30.18S.P. Adjustment0009

0617089   -22.10 -37.57S.P. Adjustment0010

$224.65Total for stockpile nbr 1: 132.15

$224.65Total for proposal line nbr 0100: 132.15

$224.65Total for item code W202.34: 132.15

Item Cd Item Desc

W202.36      6" PVC WATER MAIN

Project 51271  001   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   374.00 1,193.06S.P. Initial Payment0002



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   19 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W202.36      6" PVC WATER MAIN

Project 51271  001   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   14.00 44.66S.P. Adjustment0002

0617089   -65.40 -208.63S.P. Adjustment0003

0617089   -14.80 -47.21S.P. Adjustment0004

0617089   -14.00 -44.66S.P. Adjustment0005

0617089   -11.10 -35.41S.P. Adjustment0006

0617089   -12.00 -38.28S.P. Adjustment0009

$863.53Total for stockpile nbr 1: 270.70

$863.53Total for proposal line nbr 0101: 270.70

$863.53Total for item code W202.36: 270.70

Item Cd Item Desc

W202.38      8" PVC WATER MAIN

Project 51271  001   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   169.00 922.74S.P. Initial Payment0002

0617089   -25.50 -139.23S.P. Adjustment0002

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   19 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W202.38      8" PVC WATER MAIN

Project 51271  001   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -39.40 -215.12S.P. Adjustment0003

0617089   -12.00 -65.52S.P. Adjustment0004

0617089   -29.30 -159.98S.P. Adjustment0005

0617089   -29.00 -158.34S.P. Adjustment0006

0617089   -12.00 -65.52S.P. Adjustment0008

$119.03Total for stockpile nbr 1: 21.80

$119.03Total for proposal line nbr 0102: 21.80

$119.03Total for item code W202.38: 21.80

Item Cd Item Desc

W205.55      8" RESTRAIN JOINT WATER MAIN PIPE

Project 51271  001   

Prpsl Line Nbr 0103

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   380.00 4,408.00S.P. Initial Payment0002

0617089   -90.00 -1,044.00S.P. Adjustment0002

0617089   -245.50 -2,847.80S.P. Adjustment0005



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   20 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W205.55      8" RESTRAIN JOINT WATER MAIN PIPE

Project 51271  001   

Prpsl Line Nbr 0103

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -44.50 -516.20S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0103: 0.00

$0.00Total for item code W205.55: 0.00

Item Cd Item Desc

W205.63      6" RESTRAIN JOINT WATER MAIN PIPE

Project 51271  001   

Prpsl Line Nbr 0104

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   1,200.00 8,220.00S.P. Initial Payment0002

0617089   -80.00 -548.00S.P. Adjustment0002

0617089   -200.86 -1,375.89S.P. Adjustment0003

0617089   -307.00 -2,102.95S.P. Adjustment0005

0617089   -123.48 -845.84S.P. Adjustment0007

0617089   -154.33 -1,057.16S.P. Adjustment0008

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   20 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W205.63      6" RESTRAIN JOINT WATER MAIN PIPE

Project 51271  001   

Prpsl Line Nbr 0104

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -224.19 -1,535.70S.P. Adjustment0010

$754.46Total for stockpile nbr 1: 110.14

$754.46Total for proposal line nbr 0104: 110.14

$754.46Total for item code W205.63: 110.14

Item Cd Item Desc

W219.64      4" GATE VALVE AND BOX

Project 51271  001   

Prpsl Line Nbr 0106

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   1.00 564.08S.P. Initial Payment0002

0617089   1.00 564.08S.P. Adjustment0002

$1,128.16Total for stockpile nbr 1: 2.00

$1,128.16Total for proposal line nbr 0106: 2.00

$1,128.16Total for item code W219.64: 2.00



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   21 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.66      6" GATE VALVE AND BOX

Project 51271  001   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   22.00 15,805.90S.P. Initial Payment0002

0617089   -8.00 -5,747.60S.P. Adjustment0003

0617089   -4.00 -2,873.80S.P. Adjustment0004

0617089   -3.00 -2,155.35S.P. Adjustment0005

0617089   -2.00 -1,436.90S.P. Adjustment0006

0617089   -2.00 -1,436.90S.P. Adjustment0008

0617089   -3.00 -2,155.35S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0107: 0.00

$0.00Total for item code W219.66: 0.00

Item Cd Item Desc

W219.68      8" GATE VALVE AND BOX

Project 51271  001   

Prpsl Line Nbr 0108

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   3.00 2,974.95S.P. Initial Payment0002

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   21 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.68      8" GATE VALVE AND BOX

Project 51271  001   

Prpsl Line Nbr 0108

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -1.00 -991.65S.P. Adjustment0002

0617089   -1.00 -991.65S.P. Adjustment0003

0617089   -1.00 -991.65S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0108: 0.00

$0.00Total for item code W219.68: 0.00

Item Cd Item Desc

W222.06      6" FIRE HYDRANT

Project 51271  001   

Prpsl Line Nbr 0109

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   12.00 32,285.52S.P. Initial Payment0002

0617089   -4.00 -10,761.84S.P. Adjustment0003

0617089   -2.00 -5,380.92S.P. Adjustment0004

0617089   -1.00 -2,690.46S.P. Adjustment0005

0617089   -2.00 -5,380.92S.P. Adjustment0006



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   22 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W222.06      6" FIRE HYDRANT

Project 51271  001   

Prpsl Line Nbr 0109

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -1.00 -2,690.46S.P. Adjustment0008

0617089   -2.00 -5,380.92S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0109: 0.00

$0.00Total for item code W222.06: 0.00

Item Cd Item Desc

W226.22      6" DRESSER COUPLING

Project 51271  001   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   2.00 702.12S.P. Initial Payment0002

0617089   -1.00 -351.06S.P. Adjustment0005

$351.06Total for stockpile nbr 1: 1.00

$351.06Total for proposal line nbr 0111: 1.00

$351.06Total for item code W226.22: 1.00

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   22 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W226.24      8" DRESSER COUPLING

Project 51271  001   

Prpsl Line Nbr 0112

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   8.00 1,385.84S.P. Initial Payment0002

0617089   -1.00 -173.23S.P. Adjustment0002

0617089   -2.00 -346.46S.P. Adjustment0003

0617089   -1.00 -173.23S.P. Adjustment0004

0617089   -1.00 -173.23S.P. Adjustment0005

0617089   -2.00 -346.46S.P. Adjustment0006

0617089   -1.00 -173.23S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0112: 0.00

$0.00Total for item code W226.24: 0.00

Item Cd Item Desc

W356.13      6" X 6" X 6" TEE

Project 51271  001   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   14.00 4,031.44S.P. Initial Payment0002



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   23 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W356.13      6" X 6" X 6" TEE

Project 51271  001   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -4.00 -1,151.84S.P. Adjustment0003

0617089   -1.00 -287.96S.P. Adjustment0004

0617089   -2.00 -575.92S.P. Adjustment0005

0617089   -1.00 -287.96S.P. Adjustment0008

0617089   -2.00 -575.92S.P. Adjustment0009

$1,151.84Total for stockpile nbr 1: 4.00

$1,151.84Total for proposal line nbr 0113: 4.00

$1,151.84Total for item code W356.13: 4.00

Item Cd Item Desc

W356.17      8" X 8" X 6" TEE

Project 51271  001   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   3.00 1,071.69S.P. Initial Payment0002

0617089   -2.00 -714.46S.P. Adjustment0003

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   23 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W356.17      8" X 8" X 6" TEE

Project 51271  001   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -1.00 -357.23S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0114: 0.00

$0.00Total for item code W356.17: 0.00

Item Cd Item Desc

W356.24      8" X 8" X 4" TEE

Project 51271  001   

Prpsl Line Nbr 0115

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   1.00 316.41S.P. Initial Payment0002

$316.41Total for stockpile nbr 1: 1.00

$316.41Total for proposal line nbr 0115: 1.00

$316.41Total for item code W356.24: 1.00



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   24 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W356.43      6" X 6" X 4" TEE

Project 51271  001   

Prpsl Line Nbr 0116

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   1.00 264.26S.P. Initial Payment0002

$264.26Total for stockpile nbr 1: 1.00

$264.26Total for proposal line nbr 0116: 1.00

$264.26Total for item code W356.43: 1.00

Item Cd Item Desc

W357.14      4" - 45 DEGREE BEND

Project 51271  001   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   46.00 6,027.38S.P. Initial Payment0002

0617089   -6.00 -786.18S.P. Adjustment0002

0617089   -1.00 -131.03S.P. Adjustment0003

0617089   -7.00 -917.21S.P. Adjustment0004

0617089   -6.00 -786.18S.P. Adjustment0005

0617089   -4.00 -524.12S.P. Adjustment0007

0617089   -2.00 -262.06S.P. Adjustment0008

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   24 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W357.14      4" - 45 DEGREE BEND

Project 51271  001   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -4.00 -524.12S.P. Adjustment0009

0617089   -4.00 -524.12S.P. Adjustment0010

$1,572.36Total for stockpile nbr 1: 12.00

$1,572.36Total for proposal line nbr 0117: 12.00

$1,572.36Total for item code W357.14: 12.00

Item Cd Item Desc

W357.16      6"- 45 DEGREE BEND

Project 51271  001   

Prpsl Line Nbr 0118

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   5.00 888.50S.P. Initial Payment0002

0617089   1.00 177.70S.P. Adjustment0002

0617089   -6.00 -1,066.20S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0118: 0.00

$0.00Total for item code W357.16: 0.00



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   25 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W357.39      8" - 45 DEGREE BEND

Project 51271  001   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   16.00 3,917.12S.P. Initial Payment0002

0617089   -3.00 -734.46S.P. Adjustment0002

0617089   -3.00 -734.46S.P. Adjustment0003

0617089   -2.00 -489.64S.P. Adjustment0004

0617089   -4.00 -979.28S.P. Adjustment0005

0617089   -4.00 -979.28S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0119: 0.00

$0.00Total for item code W357.39: 0.00

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   25 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W357.52      6" - 22 1/2 DEGREE BEND

Project 51271  001   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   2.00 339.70S.P. Initial Payment0002

$339.70Total for stockpile nbr 1: 2.00

$339.70Total for proposal line nbr 0120: 2.00

$339.70Total for item code W357.52: 2.00

Item Cd Item Desc

W358.16      6" X 4" REDUCER

Project 51271  001   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   12.00 1,485.84S.P. Initial Payment0002

0617089   -2.00 -247.64S.P. Adjustment0002

0617089   -3.00 -371.46S.P. Adjustment0003

0617089   -1.00 -123.82S.P. Adjustment0004

0617089   -3.00 -371.46S.P. Adjustment0005

0617089   -2.00 -247.64S.P. Adjustment0007



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   26 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W358.16      6" X 4" REDUCER

Project 51271  001   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   -1.00 -123.82S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0121: 0.00

$0.00Total for item code W358.16: 0.00

Item Cd Item Desc

W358.18      8" X 6" REDUCER

Project 51271  001   

Prpsl Line Nbr 0122

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   2.00 273.32S.P. Initial Payment0002

0617089   -1.00 -136.66S.P. Adjustment0003

0617089   -1.00 -136.66S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0122: 0.00

$0.00Total for item code W358.18: 0.00

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

52711          

0015 Pay Period End Date: 10.22.2016

Estimate Summary to Contractor Page:   26 of 27

Nebraska Department of Roads Date: 10.27.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W358.19      8" X 4" REDUCER

Project 51271  001   

Prpsl Line Nbr 0123

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0617089   1.00 150.24S.P. Initial Payment0002

$150.24Total for stockpile nbr 1: 1.00

$150.24Total for proposal line nbr 0123: 1.00

$150.24Total for item code W358.19: 1.00

$10,475.96Total remaining for contract:




